

## Foniatr - Feature #2

### Ustavit základní plán

27 February 2010 10:44 - Tomáš Kulhánek

<b>Status:</b>	Closed	<b>Start date:</b>	27 February 2010
<b>Priority:</b>	Normal	<b>Due date:</b>	02 March 2010
<b>Assignee:</b>	Tomáš Kulhánek	<b>% Done:</b>	100%
<b>Category:</b>	managementTool	<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>	0.1.0	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
Ustavit základní plán pro práce, úkoly a role pro nejbližší demo verzi			

#### History

---

##### #1 - 27 February 2010 10:52 - Tomáš Kulhánek

- Due date set to 02 March 2010
- Assignee set to Tomáš Kulhánek
- % Done changed from 0 to 20

##### #2 - 27 February 2010 10:54 - Tomáš Kulhánek

- Target version set to 0.1.0

##### #3 - 30 April 2010 13:08 - Tomáš Kulhánek

- Category set to managementTool
- Status changed from New to Resolved
- % Done changed from 20 to 100

##### #4 - 04 May 2012 08:04 - Tomáš Kulhánek

- Status changed from Resolved to Closed