

Foniatr - Feature #3

integrovat Matlab API s RDP prototypem

27 February 2010 10:46 - Tomáš Kulhánek

| | | | |
|--|----------------|------------------------|------------------|
| Status: | Closed | Start date: | 27 February 2010 |
| Priority: | Normal | Due date: | 02 March 2010 |
| Assignee: | Tomáš Kulhánek | % Done: | 100% |
| Category: | RDPPlugin | Estimated time: | 0.00 hour |
| Target version: | 0.1.0 | Spent time: | 0.00 hour |
| Description | | | |
| integrovat Matlab API s RDP prototypem | | | |

History

#1 - 27 February 2010 10:53 - Tomáš Kulhánek

- Due date set to 02 March 2010
- % Done changed from 0 to 20

#2 - 27 February 2010 10:53 - Tomáš Kulhánek

- Target version set to 0.1.0

#3 - 02 March 2010 09:38 - Tomáš Kulhánek

- Status changed from New to In Progress
- % Done changed from 20 to 80

#4 - 12 March 2010 00:39 - Tomáš Kulhánek

- % Done changed from 80 to 90

chybí testy a ošetření nestandardních stavů

#5 - 30 April 2010 12:59 - Tomáš Kulhánek

```
function x = rdpinit()  
NET.addAssembly([pwd,'\rdpwavchannel.dll']);  
x = cesnet.foniatr.RdpPluginServer.RDPWavChannel.IsRdpAvailable();
```

#6 - 30 April 2010 12:59 - Tomáš Kulhánek

- Category set to RDPPlugin
- Status changed from In Progress to Resolved
- % Done changed from 90 to 100

#7 - 04 May 2012 08:02 - Tomáš Kulhánek

- Status changed from Resolved to Closed