

Foniatr - Feature #3

integrovat Matlab API s RDP prototypem

27 February 2010 10:46 - Tomáš Kulhánek

Status:	Closed	Start date:	27 February 2010
Priority:	Normal	Due date:	02 March 2010
Assignee:	Tomáš Kulhánek	% Done:	100%
Category:	RDPPlugin	Estimated time:	0.00 hour
Target version:	0.1.0	Spent time:	0.00 hour
Description			
integrovat Matlab API s RDP prototypem			

History

#1 - 27 February 2010 10:53 - Tomáš Kulhánek

- Due date set to 02 March 2010
- % Done changed from 0 to 20

#2 - 27 February 2010 10:53 - Tomáš Kulhánek

- Target version set to 0.1.0

#3 - 02 March 2010 09:38 - Tomáš Kulhánek

- Status changed from New to In Progress
- % Done changed from 20 to 80

#4 - 12 March 2010 00:39 - Tomáš Kulhánek

- % Done changed from 80 to 90

chybí testy a ošetření nestandardních stavů

#5 - 30 April 2010 12:59 - Tomáš Kulhánek

```
function x = rdpinit()
NET.addAssembly([pwd,'\rdpwavchannel.dll']);
x = cesnet.foniatr.RdpPluginServer.RDPWavChannel.IsRdpAvailable();
```

#6 - 30 April 2010 12:59 - Tomáš Kulhánek

- Category set to RDPPlugin
- Status changed from In Progress to Resolved
- % Done changed from 90 to 100

#7 - 04 May 2012 08:02 - Tomáš Kulhánek

- Status changed from Resolved to Closed