
General bugs - Bug #113
Vyčistit nefunkční projekty, sjednotit Apps, dotlačit modely
19 April 2013 15:41 - Filip Ježek

Status: New Start date: 19 April 2013
Priority: Normal Due date:
Assignee: % Done: 0%
Category: Estimated time: 0.00 hour
Target version: Spent time: 0.00 hour
Description

rozdělit funkční a development projekty, produkční branch a release branch.
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